



CHANGE ORDER

AIA DOCUMENT G701

PROJECT: Repair & Restoration of Fenton House Front Porch
 (NAME, ADDRESS) Yamhill Co. Facilities Manager

CHANGE ORDER NUMBER: #1

DATE: May 20th 2015

TO CONTRACTOR: Haworth Inc.
 (NAME, ADDRESS) 13500 SW HWY 99W
 McMinnville, OR 97128

CONTRACT DATE: March 6th 2015

The Contract is changed as follows:

This Change Order modifies the original signed proposal by changing the wood steps to concrete stairs. This includes removal and replacement of 177 s.f. of concrete sidewalk adjacent to the bottom of the steps per proposed Change Order dated 5/7/2015.

Not valid until signed by the Owner, Architect and Contractor

The original (Contract Sum)(Guaranteed Maximum Price) was	\$	18,135.00
Net change by previously authorized Change Orders		
The (Contract Sum)(Guaranteed Maximum Price) prior to this Change Order was.....	\$	18,135.00
The (Contract Sum)(Guaranteed Maximum Price) will be (increased)(decreased) (unchanged) by this Change Order in the amount of.....	\$	14,897.00
The new (Contract Sum)(Guaranteed Maximum Price) including this Change Order will be	\$	33,032.00
The Contract Time will be (increased)(decreased)(unchanged) by	\$	- (days)
The date of Substantial Completion as of the date of this Change Order therefore is		

 Architect

 Address

 By

 Date

Haworth Inc.
 Contractor
 13500 SW Hwy 99W
 McMinnville, OR 97128
 Address

By: *Steve Haworth*
 Date: 5-20-15

Yamhill County
 Owner/ Representative
 Board of Commissioners
 535 NE 5th St.
 Address McMinnville, OR 97128

By: *Allen Springer*
 Date: 5-21-15

Accepted by Yamhill County Board of Commissioners on 5-21-15 by Board Order # 15-140

Office: (503) 472-2452
 www.haworthinc.net