Accepted by Yamhill County
Board of Commissioners on
4/5/18 by Board Order
18-95

CHANGE ORDER

SECURITY
and Electronic Solutions

Client Name: Yamhill County - HHS	Account Name/Number:
Job Name: Network	Job #: 63766
Contractor/Installer: A&E Security	Change Order #: 1

Reason for Change Order
Change order for ADA. Approved verbally and via email. Also included on this change order is Electrical Permit that we have been informed needs to be on a change order as well.

The following changes are hereby made to the contract and require proper approval/acceptance.

QTY	PART#	DESCRIPTION OF PART OR CHANGE	UNIT PRICE	TOTAL
2	861146	Dorma Hard-Wired 6x6 ADA Paddles	255.18	510.36
3.3	GSA II	Labor for installation	105.00	367.50
1	Permit	Electrical Permit	70.56	70.56

NOTE: The adjustment to the Contract Price and The Contract Time, if any, as a result of this change order is full and final resolution of any and all claims of any kind arising out of or relating to this change order, and all prior changes, and fully compensates company or subcontractor for all costs, whether direct or indirect, arising out of such a change.

CHANGE TO CONTRACT TIME

The contract time will be changed by _____ calendar days

The new completion date for the project will be _____

SUB-TOTAL	948.42
ORIGINAL CONTRACT PRICE	25,643.42
CURRENT CONTRACT PRICE (Including previous changes)	26,591.96
CURRENT CHANGE TO CONTRACT (Due to this change order)	948.42
NEW CONTRACT PRICE	26,591.96

Ordered By	Position/Title	Company Name	Date
Doug Elsberry		A&E Security	3/23

Accepted By	Position/Title	Company Name	Date
	COMMISSIONER CHAIR	YAMHILL COUNTY	4/5/18