HAWORTH INC.

Commercial & Industrial General Contractor
www.haworthinc.net

13500 SW Hwy 99W
McMinnville, OR 97128
(503) 472-2452

CHANGE ORDER

AIA DOCUMENT G701

TO: Yamhill County Public Works — CHANGE ORDER NUMBER: #1

PROJECT: Yamhill County Public Works Building Demo — DATE: March 9th, 2018

FROM CONTRACTOR HAWORTH INC
13500 SW HWY 99W
MCMINNVILLE, OR 97128

The Contract is changed as follows:

Price increase for disposal of debris due to city mandated transfer station use. Cost per ton increased from $34.50 per ton at landfill to $68.18 per ton at transfer station. This is a direct pass through of cost. (23) total boxes.

142.43 Tons @ $33.68 = $4,797.00

Not valid until signed by the Owner, Architect and Contractor

The original (Contract Sum)(Guaranteed Maximum Price) was	$	36,685.00
Net change by previously authorized Change Orders		
The (Contract Sum)(Guaranteed Maximum Price) prior to this Change Order was.....	$	36,685.00
The (Contract Sum)(Guaranteed Maximum Price) will be (increased)(decreased) (unchanged) by this Change Order in the amount of.....	$	4,797.00
The new (Contract Sum)(Guaranteed Maximum Price) including this Change Order will be	$	41,482.00

The Contract Time will be (increased)(decreased)(unchanged) by $ - (days)
The date of Substantial Completion as of the date of this Change Order therefore is

Yamhill County Public Works
Owner/ Representative

Address

By
Date 4-27-18

HAWORTH INC.
Contractor
13500 SW HWY 99W
MCMINNVILLE OR 97128
Address

By
Date: 3-14-18

Accepted by Yamhill County Board of Commissioners on 4/26/18 by Board Order # 18-126