Change Order

Integrity Builders Inc Date: January 16, 2022
1525 SW Cypress Ownep: Yamhill Co HHS
McMinnville OR 97128 Contractor: [tegtity Builders Inc
503-472-8013 Project name: 2%2‘38 Eﬁ_ﬂf}}&é{d
1

Change order number:

Original contract date: November 2021

You are directed to make the following changes in this contract:
1. Add for time delay due to Newberg Building Dept Covid impact 30 days
2. Add for sealing back and side exterior wall with elastomeric paint due to block leakage 511649 11 days
3. Add for Plam cabinetry in work rm, break rm, and extra height in hall(10 ft) $13943 3 days
4. Add for pass through window from office to hall $1721 1 day
5. Add for changing locksets on two bathrooms $454 0 days
6. Add for adding/moving 3 TV data/power locations in recessed boxes $1242 0 days
The original contract sum was: $338830
Net amount of previous change orders: 0
Total original contract amount plus or minus net change orders: 338830
Total amount of this change order: 29009
The new contract amount including this change order will be: 367839
The contract time will be changed by the following number of days: ( 45 )Days
The date of completion as of the date of this change order is: May 15, 2022
Contractor: Owner:
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