

Change Order #1
to the Agreement for Abbey/Kuehne/Hendricks
Intersection Improvement Project

This Change Order #1 to the Agreement for Abbey/Kuehne/Hendricks Intersection Improvement Project is effective as of the date it is signed by both parties as indicated below, between Yamhill County and C & M Excavation and Utilities LLC (Contractor).

This Change Order is for the following additional work and materials:

Contractor shall remove unsuitable subgrade materials from the project area and replace those materials with aggregate suitable to support road and embankments. Estimated quantities are as follows:


Abbey Road	3164 SY @ (1')= 1053 CY
Kuehne (E) Ditch	378 SY @ (1.5')= 189 CY
Kuehne (E) Pond	583 SY @ (1.5')= 292 CY
Hendricks Ditch	1925 SY @ (1')= 641 CY

Total= 2,175 CY X 1.3 (Compaction and Waste)= 2827 TCY

C & M Excavation will provide this work for \$20.00/TCY, for a total of \$56,540.00.


The original Contract Price was:	\$831,790.00
The Contract Price will be increased by this Change Order in the amount of	\$56,540.00
The new Contract Price including this Change Order is:	\$888,330.00

Yamhill County


Allen Springer, Chair
Board of Commissioners

Date: 6-30-15

Form Approved By:


Timothy S. Sadlo
Senior Assistant County Counsel

C&M Excavation and Utilities, LLC

WILLIAM D. SPROUL
By: 

Date: 7/7/15

Accepted by Yamhill County
Board of Commissioners on
6-25-15 by Board Order
15-209