



Yamhill County
Public Works Department
2060 NE Lafayette Avenue, McMinnville, OR 97128
Ph. 503.434.7515 Fax 503.472.4068 E-mail pubwork@co.yamhill.or.us

John F. Phelan
Road Director

William A. Gille, P.E.
County Engineer

Catherine Lindberg
Office Manager

September 27, 2016

TO: Board of Commissioners
Administrator Laura Tschabold
Commissioner Stan Primozich
Lucy Flores-Mendez and Keri Hinton

RE: Authorization to pay Hicks Striping

Under B.O.#15-101 (April 16, 2015), the Board of Commissioners approved Yamhill County Public Works to contract with Hicks Striping and Curbing, Inc. to stripe county roads for the total amount of \$202,137.25 in fiscal year 2015-16. Under that B.O., Public Works spent \$146,072.20.

Under B.O.#16-197 (May 26, 2016) the Board of Commissioners approved Yamhill County Public Works to contract with Hicks Striping and Curbing, Inc. to stripe county roads for the total amount of \$203,162.25 in fiscal year 2016-17. Under that B.O., Public Works has spent \$192,760.90.

Hicks had time available in June of 2016 to stripe roads that were listed as priorities for FY 16-17 striping. The decision was made that since weather was permitting, the contractor was available, and for public safety purposes, the striping should be completed. An invoice for \$148,770.80 was submitted on June 29, 2016 for the work done. Public Works paid that bill under B.O.#16-197.

The total of Hicks contracts for fiscal years 2015-16 and 2016-17 is \$405,299.50. Public Works has only paid Hicks (in those two fiscal years) \$338,833.10. There are recently paved roads that must be striped for public safety purposes even though Public Works is nearing the authorized amount under BO#16-197. Therefore, Public Works seeks consideration of entering into a "not-to-exceed-\$40,000" change order to BO#16-197. Public Works has the funds available under its budget to accommodate this change.

John F. Phelan
Director, Yamhill County Public Works

B.O. 16-402

CONTRACT CHANGE ORDER

From:

Hicks Striping & Curbing, Inc.
PO BOX 9127
Brooks, OR 97305-0127
(503) 364-4577 Fax (503) 364-4596

Change Order #: C001
Change Order Date: 09/22/16

License: 64685

To:

YAMHILL COUNTY
535 NE FIFTH STREET
MCMINNVILLE, OR 97128

Project:

YAMHILL COUNTY STRIPING
YAMHILL COUNTY

| | |
|---------------------------------|--------------|
| Original Contract Amount: | \$203,162.25 |
| Total Previous Change Orders: | \$0.00 |
| Total Before this Change Order: | \$203,162.25 |
| Amount of this Change Order: | \$40,000.00 |
| Revised Contract Amount: | \$243,162.25 |

The Original Construction Agreement is hereby modified and amended by the following deviations from original plans and specifications: NOT to exceed \$40,000 for additional line striping and materials.

It is mutually agreed that for such change the contract price is increased by \$40,000.00 (Forty Thousand and 00/100) payable with the payments due under the original construction agreement.

Time for completion of the above cited work is hereby extended 0 days beyond any completion date set forth in the original contract for such work.

All other provisions of the original contract and agreement shall remain in full force and effect without change because of the above deviations.

HICKS STRIPING & CURBING

Signed: [Signature]
Dated: 9-23-16
Title: PRESIDENT

YAMHILL COUNTY

Signed: [Signature]
Dated: 10-10-16
Title: Vice-Chair,

Board of Commissioners

Approved As To Form
by [Signature]
Christian Boenisch
County Counsel
Yamhill County

Accepted by Yamhill County
Board of Commissioners on
10-10-16 by Board Order
16-402