


Yamhill County



DEPARTMENT OF ADMINISTRATIVE SERVICES FACILITIES DIVISION

COURTHOUSE • 535 NE 5TH St. • McMinnville, OR 97128-4523 • (503) 434-7471 • FAX (503) 434-4358

November 8, 2016

Re: Spence House Sewer Lateral Replacement

To: Commissioner Mary Starrett
Cc: Laura Tschabold, Ken Huffer

Good afternoon,

On August 4, 2016, with Board Order 16-315 we awarded the sewer lateral project to Kizer Excavating, on the week they were to do the project their employee Scott called to say they would not be able to perform the work and backed out of the project. They gave no reason other than to say they could not do the work at this time.

Since then we have made an attempt to contact every company listed on the city of McMinnville's Excavator list with very minimal success;

- | | |
|-------------------------------------|---------------------------------------|
| • Crosland Earthworks of Oregon | Never returned our call |
| • Carry Laughlan | Never returned our call |
| • Bruno Mtn. Investments | Never returned our call |
| • Randy Cook Excavating | Does not have a back hoe |
| • Ron Hixson Back Hoe Service | Said they are too busy |
| • Toney Excavation | Did not return email or phone message |
| • Will Reber Logging and Excavating | Returned Quote |
| • Horton and Company | Declined by email |

Out of all the calling and emailing only Reber excavating and Horton and Company responded.

Reber Excavating provided a quote on 10/19/2016 in the amount of \$15,200.00 Horton and Company sent an email this morning November 2, 2016 declining to quote.

I respectfully request that the Board Order awarding the project to Kizer on August 4th be rescinded and a new one given awarding the project to Will Reber excavating.

Thank you,

Joe Moore
Yamhill County Facilities Manager
535 NE 5th Street, Room 31

Accepted by Yamhill County
Board of Commissioners on

11-10-16 by Board Order
16-463

Will Reber Excavating, Inc.

23100 NW Flying M Rd.
Yamhill, OR 97148

Estimate

Date	Estimate #
10/19/2016	4

Name / Address
Yamhill County Attn: Joe Moore

Project

Description	Qty	Cost	Total
Replace 150 feet of old clay sewer lateral which includes: Saw Cutting Asphalt End Hauling Material Out Hauling in 3/4 minus rock to back fill Putting in new 4 inch lateral line Replace concrete by house Asphaltting Ditch Line 6 inches <i>Will Reber</i>		15,200.00	15,200.00
		Total	\$15,200.00

Accepted by Yamhill County
Board of Commissioners on
11-10-16 by Board Order
16-463

Customer Signature

