


|   |                                  |                  |           |
|---|----------------------------------|------------------|-----------|
| <b>TITLE:</b>   | Additional Fiber Run             | <b>DATE:</b>     | 4/19/17   |
| <b>PROJECT:</b>   | Fiber Optic Network Installation | <b>JOB #:</b>    | 17-0351   |
| <b>TO:</b><br>Joe Moore<br>535 NE 5 <sup>th</sup> Street<br>McMinnville, Or 97128 | <b>Answer back by:</b>           |                  |           |
|   | <b>COST IMPACT:</b>              |                  | \$1450.00 |
|   | <b>CRITICAL TO SCHEDULE:</b>     |                  |           |
|   | <b>REF DWG:</b>                  |                  |           |
| <b>INITIATED BY:</b>  |                                  | <b>REF SPEC:</b> |           |
| <b>REQUEST:</b>   |                                  |                  |           |

Provide Labor and Material to add 1 additional 6 strand Single Mode fiber from Farmhouse Basement to Farmhouse new office. Supply additional fiber panel and connectors to terminate cable in new office space.

|              |                  |
|--------------|------------------|
| Labor        | \$800.00         |
| Materials    | \$650.00         |
| <b>Total</b> | <b>\$1450.00</b> |

**CONTRACTOR RECOMMENDATION:**

**ANSWER:**

**Answered By:** 

**Signed:** \_\_\_\_\_ **Date:** 5-4-17

Accepted by Yamhill County  
 Board of Commissioners on  
5-4-17 by Board Order  
 # 17-146