

# Change Order

Integrity Builders Inc  
1525 SW Cypress  
McMinnville OR 97128  
503-472-8013

Date: May 8, 2022  
Owner: Yamhill County HHS  
Contractor: \_\_\_\_\_  
Project name: 2318 Portland Rd BO21-448  
Change order number: 2

Original contract date: November 2021

You are directed to make the following changes in this contract:	
I, Add for time delay due to Covid related shortage of Fire Control Panel (ordered in November and only Available mid June, with no optional product available, projected arrival week of June 13-17)	40 days

The original contract sum was:	<u>\$338830</u>
Net amount of previous change orders:	<u>29009</u>
Total original contract amount plus or minus net change orders:	<u>367839</u>
Total amount of this change order:	<u>0</u>
The new contract amount including this change order will be:	<u>367839</u>
The contract time will be changed by the following number of days:	<u>( 40 ) Days</u>
The date of completion as of the date of this change order is:	<u>June 24, 2022</u>

## Contractor:

Company name  
Integrity Builders Inc

Address  
1525 SW Cypress Ln

City, State, Zip  
McMinnville OR 97128

Date  
May 8, 2022

Signature  


## Owner:

Yamhill County

Name  
535 NE Fifth Street

Address  
McMinnville, OR 97128

City, State, Zip  
5/12/22

Date  


Signature

Accepted by Yamhill County  
Board of Commissioners on  
5/12/22 by Board Order  
# 22-153