

Change Order

Integrity Builders Inc
1525 SW Cypress
McMinnville OR 97128
503-472-8013

Date: April 13, 2018

Owner: Yamhill Co HHS

Contractor:

Project name: 621 Davis Parking lot
repave and stripe

Change order number: 3

Original contract date: 8/31/17

You are directed to make the following changes in this contract:

H&H remove and repave driveway and parking lot

Restripe according to new layout

Install ADA signage \$24922

Integrity supervision and overhead \$2492

The original contract sum was:	\$829090
Net amount of previous change orders:	67805
Total original contract amount plus or minus net change orders:	896895
Total amount of this change order:	27414
The new contract amount including this change order will be:	924309
The contract time will be changed by the following number of days:	(10) Days
The date of completion as of the date of this change order is:	

Contractor:

Company name
Integrity Builders Inc

Address
1525 SW Cypress Ln

City, State, Zip
McMinnville OR 97128

Date
January 24, 2018

Signature

Owner:

Name
Yamhill County HHS

Address
638 Davis St

City, State, Zip
McMinnville OR 97128

Date

Signature

Accepted by Yamhill County
Board of Commissioners on
4/26/18 by Board Order
18-122